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SECTION 01 3300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural 
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 

B. Related Requirements: 

1. Section 012900 "Payment Procedures" for submitting Applications for Payment and the 
schedule of values. 

2. Section 013200 "Construction Progress Documentation" for submitting schedules and 
reports, including Contractor's construction schedule. 

3. Section 017823 "Operation and Maintenance Data" for submitting operation and 
maintenance manuals. 

4. Section 017839 "Project Record Documents" for submitting record Drawings, record 
Specifications, and record Product Data. 

5. Section 017900 "Demonstration and Training" for submitting video recordings of 
demonstration of equipment and training of Owner's personnel. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require 
Architect's[ and Construction Manager's] responsive action. Action submittals are those 
submittals indicated in individual Specification Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do not 
require Architect's[ and Construction Manager's] responsive action. Submittals may be 
rejected for not complying with requirements. Informational submittals are those submittals 
indicated in individual Specification Sections as "informational submittals." 

C. File Transfer Protocol (FTP): Communications protocol that enables transfer of files to and from 
another computer over a network and that serves as the basis for standard Internet protocols. 
An FTP site is a portion of a network located outside of network firewalls within which internal 
and external users are able to access files. 

D. Portable Document Format (PDF): An open standard file format licensed by Adobe Systems 
used for representing documents in a device-independent and display resolution-independent 
fixed-layout document format. 
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1.4 ACTION SUBMITTALS 

A. Submittal Schedule: Submit a schedule of submittals, arranged in chronological order by dates 
required by construction schedule. Include time required for review, ordering, manufacturing, 
fabrication, and delivery when establishing dates. Include additional time required for making 
corrections or revisions to submittals noted by Architect[ and Construction Manager] and 
additional time for handling and reviewing submittals required by those corrections. 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 
Contractor's construction schedule. 

2. Initial Submittal: Submit concurrently with startup construction schedule. Include 
submittals required during the first 60 days of construction. List those submittals required 
to maintain orderly progress of the Work and those required early because of long lead 
time for manufacture or fabrication. 

3. Final Submittal: Submit concurrently with the first complete submittal of Contractor's 
construction schedule. 

a. Submit revised submittal schedule to reflect changes in current status and timing 
for submittals. 

4. Format: Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 
b. Specification Section number and title. 
c. Submittal category: Action; informational. 
d. Name of subcontractor. 
e. Description of the Work covered. 
f. Scheduled date for Architect's[ and Construction Manager's] final release or 

approval. 
g. Scheduled date of fabrication. 
h. Scheduled dates for purchasing. 
i. Scheduled dates for installation. 
j. Activity or event number. 

1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Architect's Digital Data Files: Electronic digital data files of the Contract Drawings will be 
provided by Architect for Contractor's use in preparing submittals. 

1. Architect will furnish Contractor one set of digital data drawing files of the Contract 
Drawings for use in preparing Shop Drawings. 

a. Architect makes no representations as to the accuracy or completeness of digital 
data drawing files as they relate to the Contract Drawings. 

b. Digital Drawing Software Program: The Contract Drawings are available in <Insert 
name and version of digital drawing software program and operating 
system>. 

c. Contractor shall execute a data licensing agreement in the form of Agreement form 
acceptable to Owner and Architect. 

d. The following digital data files will by furnished for each appropriate discipline: 

1) Floor plans. 
2) Reflected ceiling plans. 
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B. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 
and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification 
Section as separate packages under separate transmittals. 

4. Coordinate transmittal of different types of submittals for related parts of the Work so 
processing will not be delayed because of need to review submittals concurrently for 
coordination. 

a. [Architect reserves] [Architect and Construction Manager reserve] the right to 
withhold action on a submittal requiring coordination with other submittals until 
related submittals are received. 

C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. 
Time for review shall commence on [Architect's] [Construction Manager's] receipt of 
submittal. No extension of the Contract Time will be authorized because of failure to transmit 
submittals enough in advance of the Work to permit processing, including resubmittals. 

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time if 
coordination with subsequent submittals is required. [Architect] [Construction Manager] 
will advise Contractor when a submittal being processed must be delayed for 
coordination. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner 
as initial submittal. 

3. Resubmittal Review: Allow 15 days for review of each resubmittal. 
4. Sequential Review: Where sequential review of submittals by Architect's consultants, 

Owner, or other parties is indicated, allow 21 days for initial review of each submittal. 
5. Concurrent Consultant Review: Where the Contract Documents indicate that submittals 

may be transmitted simultaneously to Architect and to Architect's consultants, allow 15 
days for review of each submittal. Submittal will be returned to [Architect] [Construction 
Manager, through Architect,] before being returned to Contractor. 

D. Electronic Submittals: Identify and incorporate information in each electronic submittal file as 
follows: 

1. Assemble complete submittal package into a single indexed file incorporating submittal 
requirements of a single Specification Section and transmittal form with links enabling 
navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 

a. File name shall use project identifier and Specification Section number followed by 
a decimal point and then a sequential number (e.g., LNHS-061000.01). 
Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 
LNHS-061000.01.A). 

3. Provide means for insertion to permanently record Contractor's review and approval 
markings and action taken by Architect[ and Construction Manager]. 

4. Transmittal Form for Electronic Submittals: Use electronic form acceptable to Owner, 
containing the following information: 
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a. Project name. 
b. Date. 
c. Name and address of Architect. 
d. Name of Construction Manager. 
e. Name of Contractor. 
f. Name of firm or entity that prepared submittal. 
g. Names of subcontractor, manufacturer, and supplier. 
h. Category and type of submittal. 
i. Submittal purpose and description. 
j. Specification Section number and title. 
k. Specification paragraph number or drawing designation and generic name for each 

of multiple items. 
l. Drawing number and detail references, as appropriate. 
m. Location(s) where product is to be installed, as appropriate. 
n. Related physical samples submitted directly. 
o. Indication of full or partial submittal. 
p. Transmittal number, numbered consecutively. 
q. Submittal and transmittal distribution record. 
r. Other necessary identification. 
s. Remarks. 

5. Metadata: Include the following information as keywords in the electronic submittal file 
metadata: 

a. Project name. 
b. Number and title of appropriate Specification Section. 
c. Manufacturer name. 
d. Product name. 

E. Options: Identify options requiring selection by Architect. 

F. Deviations and Additional Information: On an attached separate sheet, prepared on Contractor's 
letterhead, record relevant information, requests for data, revisions other than those requested 
by Architect[ and Construction Manager] on previous submittals, and deviations from 
requirements in the Contract Documents, including minor variations and limitations. Include 
same identification information as related submittal. 

G. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked with approval notation from Architect's[ and 

Construction Manager's] action stamp. 

H. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities. Show distribution on transmittal forms. 

I. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 
submittals that are marked with approval notation from Architect's[ and Construction 
Manager's] action stamp. 
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PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements: Prepare and submit submittals required by 
individual Specification Sections. Types of submittals are indicated in individual Specification 
Sections. 

1. Post electronic submittals as PDF electronic files directly to [Project Web site] 
[Architect's FTP site] specifically established for Project. 

a. Architect[, through Construction Manager,] will return annotated file. Annotate 
and retain one copy of file as an electronic Project record document file. 

2. Submit electronic submittals via email as PDF electronic files. 

a. Architect[, through Construction Manager,] will return annotated file. Annotate 
and retain one copy of file as an electronic Project record document file. 

b. Provide a digital signature with digital certificate on electronically submitted 
certificates and certifications where indicated. 

B. Product Data: Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 
are not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams showing factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before or concurrent with Samples. 
6. Submit Product Data in the following format: 

a. PDF electronic file. 
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C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data, unless 
submittal based on Architect's digital data drawing files is otherwise permitted. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop 
Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm), but no larger than 30 
by 42 inches (750 by 1067 mm). 

3. Submit Shop Drawings in the following format: 

a. PDF electronic file. 

4. BIM File Incorporation: [Develop and incorporate] [Construction Manager will 
incorporate Contractor's] Shop Drawing files into Building Information Model 
established for Project. 

a. Prepare Shop Drawings in the following format: [Same digital data software 
program, version, and operating system as the original Drawings] [<Insert 
software name and version>]. 

b. Refer to Section 013100 "Project Management and Coordination" for requirements 
for coordination drawings. 

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories 
together in one submittal package. 

2. Identification: Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of applicable Specification Section. 
e. Specification paragraph number and generic name of each item. 

3. For projects where electronic submittals are required, provide corresponding electronic 
submittal of Sample transmittal, digital image file illustrating Sample characteristics, and 
identification information for record. 

4. Disposition: Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity. Sample sets may be 
used to determine final acceptance of construction associated with each set. 
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a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections. Such Samples must be in an undamaged condition at time 
of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

5. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples: Submit one full set(s) of available choices where color, 
pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line. Architect[, through Construction Manager,] will 
return submittal with options selected. 

6. Samples for Verification: Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, and 
physically identical with material or product proposed for use, and that show full range of 
color and texture variations expected. Samples include, but are not limited to, the 
following: partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
color, texture, and pattern; color range sets; and components used for independent 
testing and inspection. 

a. Number of Samples: Submit three sets of Samples. Architect[ and Construction 
Manager] will retain one Sample sets; remainder will be returned. Mark up and 
retain one returned Sample set as a project record sample. 

1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to 
be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets of 
paired units that show approximate limits of variations. 

E. Product Schedule: As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location. Include the 
following information in tabular form: 

1. Type of product. Include unique identifier for each product indicated in the Contract 
Documents or assigned by Contractor if none is indicated. 

2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 
4. Location within room or space. 
5. Submit product schedule in the following format: 

a. PDF electronic file. 

F. Coordination Drawing Submittals: Comply with requirements specified in Section 013100 
"Project Management and Coordination." 

G. Contractor's Construction Schedule: Comply with requirements specified in Section 013200 
"Construction Progress Documentation." 
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H. Application for Payment and Schedule of Values: Comply with requirements specified in 
Section 012900 "Payment Procedures." 

I. Test and Inspection Reports and Schedule of Tests and Inspections Submittals: Comply with 
requirements specified in Section 014000 "Quality Requirements." 

J. Closeout Submittals and Maintenance Material Submittals: Comply with requirements specified 
in Section 017700 "Closeout Procedures." 

K. Maintenance Data: Comply with requirements specified in Section 017823 "Operation and 
Maintenance Data." 

L. LEED Submittals: Comply with requirements specified in Section 018113.13 "Sustainable 
Design Requirements - LEED for New Construction and Major Renovations," 
Section 018113.16 "Sustainable Design Requirements - LEED for Commercial Interiors," 
Section 018113.19 "Sustainable Design Requirements - LEED for Core and Shell 
Development," and Section 018113.23 "Sustainable Design Requirements - LEED for Schools." 

M. Qualification Data: Prepare written information that demonstrates capabilities and experience of 
firm or person. Include lists of completed projects with project names and addresses, contact 
information of architects and owners, and other information specified. 

N. Welding Certificates: Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents. Submit record of Welding Procedure 
Specification and Procedure Qualification Record on AWS forms. Include names of firms and 
personnel certified. 

O. Installer Certificates: Submit written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project. 

P. Manufacturer Certificates: Submit written statements on manufacturer's letterhead certifying that 
manufacturer complies with requirements in the Contract Documents. Include evidence of 
manufacturing experience where required. 

Q. Product Certificates: Submit written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 

R. Material Certificates: Submit written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents. 

S. Material Test Reports: Submit reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting test results of material for compliance with 
requirements in the Contract Documents. 

T. Product Test Reports: Submit written reports indicating that current product produced by 
manufacturer complies with requirements in the Contract Documents. Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 
on comprehensive tests performed by a qualified testing agency. 

U. Research Reports: Submit written evidence, from a model code organization acceptable to 
authorities having jurisdiction, that product complies with building code in effect for Project. 
Include the following information: 
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1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers' names. 
5. Description of product. 
6. Test procedures and results. 
7. Limitations of use. 

V. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of tests performed before installation 
of product, for compliance with performance requirements in the Contract Documents. 

W. Compatibility Test Reports: Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
before installation of product. Include written recommendations for primers and substrate 
preparation needed for adhesion. 

X. Field Test Reports: Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final location, for 
compliance with requirements in the Contract Documents. 

Y. Design Data: Prepare and submit written and graphic information, including, but not limited to, 
performance and design criteria, list of applicable codes and regulations, and calculations. 
Include list of assumptions and other performance and design criteria and a summary of loads. 
Include load diagrams if applicable. Provide name and version of software, if any, used for 
calculations. Include page numbers. 

2.2 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit a 
written request for additional information to Architect. 

B. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, and other 
required submittals, submit digitally signed PDF electronic file paper copies of certificate, signed 
and sealed by the responsible design professional, for each product and system specifically 
assigned to Contractor to be designed or certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the 
Contract Documents. Include list of codes, loads, and other factors used in performing 
these services. 

C. BIM File Incorporation: [Incorporate] [Construction Manager will incorporate] delegated-
design drawing and data files into Building Information Model established for Project. 

1. Prepare delegated-design drawings in the following format: [Same digital data software 
program, version, and operating system as the original Drawings] [<Insert software 
name and version>]. 
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PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals: Review each submittal and check for coordination with 
other Work of the Contract and for compliance with the Contract Documents. Note corrections 
and field dimensions. Mark with approval stamp before submitting to Architect[ and 
Construction Manager]. 

B. Project Closeout and Maintenance Material Submittals: See requirements in Section 017700 
"Closeout Procedures." 

C. Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name 
and location, submittal number, Specification Section title and number, name of reviewer, date 
of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 
and approved for compliance with the Contract Documents. 

3.2 ARCHITECT'S[ AND CONSTRUCTION MANAGER'S] ACTION 

A. Action Submittals: Architect[ and Construction Manager] will review each submittal, make 
marks to indicate corrections or revisions required, and return it. Architect[ and Construction 
Manager] will stamp each submittal with an action stamp and will mark stamp appropriately to 
indicate action. 

B. Informational Submittals: Architect[ and Construction Manager] will review each submittal and 
will not return it, or will return it if it does not comply with requirements. Architect[ and 
Construction Manager] will forward each submittal to appropriate party. 

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Architect[ and Construction Manager]. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 
for resubmittal without review. 

E. Submittals not required by the Contract Documents may be returned by the Architect without 
action. 

END OF SECTION 01 3300 
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	a. Project name.
	b. Date.
	c. Name and address of Architect.
	d. Name of Construction Manager.
	e. Name of Contractor.
	f. Name of firm or entity that prepared submittal.
	g. Names of subcontractor, manufacturer, and supplier.
	h. Category and type of submittal.
	i. Submittal purpose and description.
	j. Specification Section number and title.
	k. Specification paragraph number or drawing designation and generic name for each of multiple items.
	l. Drawing number and detail references, as appropriate.
	m. Location(s) where product is to be installed, as appropriate.
	n. Related physical samples submitted directly.
	o. Indication of full or partial submittal.
	p. Transmittal number, numbered consecutively.
	q. Submittal and transmittal distribution record.
	r. Other necessary identification.
	s. Remarks.

	5. Metadata: Include the following information as keywords in the electronic submittal file metadata:
	a. Project name.
	b. Number and title of appropriate Specification Section.
	c. Manufacturer name.
	d. Product name.


	E. Options: Identify options requiring selection by Architect.
	F. Deviations and Additional Information: On an attached separate sheet, prepared on Contractor's letterhead, record relevant information, requests for data, revisions other than those requested by Architect[ and Construction Manager] on previous subm...
	G. Resubmittals: Make resubmittals in same form and number of copies as initial submittal.
	1. Note date and content of previous submittal.
	2. Note date and content of revision in label or title block and clearly indicate extent of revision.
	3. Resubmit submittals until they are marked with approval notation from Architect's[ and Construction Manager's] action stamp.

	H. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for performance of construction activities. Show distribution on transmi...
	I. Use for Construction: Retain complete copies of submittals on Project site. Use only final action submittals that are marked with approval notation from Architect's[ and Construction Manager's] action stamp.


	PART 2 -  PRODUCTS
	2.1 SUBMITTAL PROCEDURES
	A. General Submittal Procedure Requirements: Prepare and submit submittals required by individual Specification Sections. Types of submittals are indicated in individual Specification Sections.
	1. Post electronic submittals as PDF electronic files directly to [Project Web site] [Architect's FTP site] specifically established for Project.
	a. Architect[, through Construction Manager,] will return annotated file. Annotate and retain one copy of file as an electronic Project record document file.

	2. Submit electronic submittals via email as PDF electronic files.
	a. Architect[, through Construction Manager,] will return annotated file. Annotate and retain one copy of file as an electronic Project record document file.
	b. Provide a digital signature with digital certificate on electronically submitted certificates and certifications where indicated.


	B. Product Data: Collect information into a single submittal for each element of construction and type of product or equipment.
	1. If information must be specially prepared for submittal because standard published data are not suitable for use, submit as Shop Drawings, not as Product Data.
	2. Mark each copy of each submittal to show which products and options are applicable.
	3. Include the following information, as applicable:
	a. Manufacturer's catalog cuts.
	b. Manufacturer's product specifications.
	c. Standard color charts.
	d. Statement of compliance with specified referenced standards.
	e. Testing by recognized testing agency.
	f. Application of testing agency labels and seals.
	g. Notation of coordination requirements.
	h. Availability and delivery time information.

	4. For equipment, include the following in addition to the above, as applicable:
	a. Wiring diagrams showing factory-installed wiring.
	b. Printed performance curves.
	c. Operational range diagrams.
	d. Clearances required to other construction, if not indicated on accompanying Shop Drawings.

	5. Submit Product Data before or concurrent with Samples.
	6. Submit Product Data in the following format:
	a. PDF electronic file.


	C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data, unless submittal based on Architect's digital data drawing files is other...
	1. Preparation: Fully illustrate requirements in the Contract Documents. Include the following information, as applicable:
	a. Identification of products.
	b. Schedules.
	c. Compliance with specified standards.
	d. Notation of coordination requirements.
	e. Notation of dimensions established by field measurement.
	f. Relationship and attachment to adjoining construction clearly indicated.
	g. Seal and signature of professional engineer if specified.

	2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm), but no larger than 30 by 42 inches (750 by 1067 mm).
	3. Submit Shop Drawings in the following format:
	a. PDF electronic file.

	4. BIM File Incorporation: [Develop and incorporate] [Construction Manager will incorporate Contractor's] Shop Drawing files into Building Information Model established for Project.
	a. Prepare Shop Drawings in the following format: [Same digital data software program, version, and operating system as the original Drawings] [<Insert software name and version>].
	b. Refer to Section 013100 "Project Management and Coordination" for requirements for coordination drawings.


	D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other elements and for a comparison of these characteristics between submittal and actual component as delivered and installed.
	1. Transmit Samples that contain multiple, related components such as accessories together in one submittal package.
	2. Identification: Attach label on unexposed side of Samples that includes the following:
	a. Generic description of Sample.
	b. Product name and name of manufacturer.
	c. Sample source.
	d. Number and title of applicable Specification Section.
	e. Specification paragraph number and generic name of each item.

	3. For projects where electronic submittals are required, provide corresponding electronic submittal of Sample transmittal, digital image file illustrating Sample characteristics, and identification information for record.
	4. Disposition: Maintain sets of approved Samples at Project site, available for quality-control comparisons throughout the course of construction activity. Sample sets may be used to determine final acceptance of construction associated with each set.
	a. Samples that may be incorporated into the Work are indicated in individual Specification Sections. Such Samples must be in an undamaged condition at time of use.
	b. Samples not incorporated into the Work, or otherwise designated as Owner's property, are the property of Contractor.

	5. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or sections of units showing the full range of colors, textures, and patterns available.
	a. Number of Samples: Submit one full set(s) of available choices where color, pattern, texture, or similar characteristics are required to be selected from manufacturer's product line. Architect[, through Construction Manager,] will return submittal ...

	6. Samples for Verification: Submit full-size units or Samples of size indicated, prepared from same material to be used for the Work, cured and finished in manner specified, and physically identical with material or product proposed for use, and that...
	a. Number of Samples: Submit three sets of Samples. Architect[ and Construction Manager] will retain one Sample sets; remainder will be returned. Mark up and retain one returned Sample set as a project record sample.
	1) Submit a single Sample where assembly details, workmanship, fabrication techniques, connections, operation, and other similar characteristics are to be demonstrated.
	2) If variation in color, pattern, texture, or other characteristic is inherent in material or product represented by a Sample, submit at least three sets of paired units that show approximate limits of variations.



	E. Product Schedule: As required in individual Specification Sections, prepare a written summary indicating types of products required for the Work and their intended location. Include the following information in tabular form:
	1. Type of product. Include unique identifier for each product indicated in the Contract Documents or assigned by Contractor if none is indicated.
	2. Manufacturer and product name, and model number if applicable.
	3. Number and name of room or space.
	4. Location within room or space.
	5. Submit product schedule in the following format:
	a. PDF electronic file.


	F. Coordination Drawing Submittals: Comply with requirements specified in Section 013100 "Project Management and Coordination."
	G. Contractor's Construction Schedule: Comply with requirements specified in Section 013200 "Construction Progress Documentation."
	H. Application for Payment and Schedule of Values: Comply with requirements specified in Section 012900 "Payment Procedures."
	I. Test and Inspection Reports and Schedule of Tests and Inspections Submittals: Comply with requirements specified in Section 014000 "Quality Requirements."
	J. Closeout Submittals and Maintenance Material Submittals: Comply with requirements specified in Section 017700 "Closeout Procedures."
	K. Maintenance Data: Comply with requirements specified in Section 017823 "Operation and Maintenance Data."
	L. LEED Submittals: Comply with requirements specified in Section 018113.13 "Sustainable Design Requirements - LEED for New Construction and Major Renovations," Section 018113.16 "Sustainable Design Requirements - LEED for Commercial Interiors," Secti...
	M. Qualification Data: Prepare written information that demonstrates capabilities and experience of firm or person. Include lists of completed projects with project names and addresses, contact information of architects and owners, and other informati...
	N. Welding Certificates: Prepare written certification that welding procedures and personnel comply with requirements in the Contract Documents. Submit record of Welding Procedure Specification and Procedure Qualification Record on AWS forms. Include ...
	O. Installer Certificates: Submit written statements on manufacturer's letterhead certifying that Installer complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for this specific Project.
	P. Manufacturer Certificates: Submit written statements on manufacturer's letterhead certifying that manufacturer complies with requirements in the Contract Documents. Include evidence of manufacturing experience where required.
	Q. Product Certificates: Submit written statements on manufacturer's letterhead certifying that product complies with requirements in the Contract Documents.
	R. Material Certificates: Submit written statements on manufacturer's letterhead certifying that material complies with requirements in the Contract Documents.
	S. Material Test Reports: Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting test results of material for compliance with requirements in the Contract Documents.
	T. Product Test Reports: Submit written reports indicating that current product produced by manufacturer complies with requirements in the Contract Documents. Base reports on evaluation of tests performed by manufacturer and witnessed by a qualified t...
	U. Research Reports: Submit written evidence, from a model code organization acceptable to authorities having jurisdiction, that product complies with building code in effect for Project. Include the following information:
	1. Name of evaluation organization.
	2. Date of evaluation.
	3. Time period when report is in effect.
	4. Product and manufacturers' names.
	5. Description of product.
	6. Test procedures and results.
	7. Limitations of use.

	V. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of tests performed before installation of product, for compliance with performance requiremen...
	W. Compatibility Test Reports: Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of compatibility tests performed before installation of product. Include written recommendation...
	X. Field Test Reports: Submit written reports indicating and interpreting results of field tests performed either during installation of product or after product is installed in its final location, for compliance with requirements in the Contract Docu...
	Y. Design Data: Prepare and submit written and graphic information, including, but not limited to, performance and design criteria, list of applicable codes and regulations, and calculations. Include list of assumptions and other performance and desig...

	2.2 DELEGATED-DESIGN SERVICES
	A. Performance and Design Criteria: Where professional design services or certifications by a design professional are specifically required of Contractor by the Contract Documents, provide products and systems complying with specific performance and d...
	1. If criteria indicated are not sufficient to perform services or certification required, submit a written request for additional information to Architect.

	B. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, and other required submittals, submit digitally signed PDF electronic file paper copies of certificate, signed and sealed by the responsible design professional, f...
	1. Indicate that products and systems comply with performance and design criteria in the Contract Documents. Include list of codes, loads, and other factors used in performing these services.

	C. BIM File Incorporation: [Incorporate] [Construction Manager will incorporate] delegated-design drawing and data files into Building Information Model established for Project.
	1. Prepare delegated-design drawings in the following format: [Same digital data software program, version, and operating system as the original Drawings] [<Insert software name and version>].



	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S REVIEW
	A. Action and Informational Submittals: Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents. Note corrections and field dimensions. Mark with approval stamp before submitting ...
	B. Project Closeout and Maintenance Material Submittals: See requirements in Section 017700 "Closeout Procedures."
	C. Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name and location, submittal number, Specification Section title and number, name of reviewer, date of Contractor's approval, and statement certifying that submitt...

	3.2 ARCHITECT'S[ AND CONSTRUCTION MANAGER'S] ACTION
	A. Action Submittals: Architect[ and Construction Manager] will review each submittal, make marks to indicate corrections or revisions required, and return it. Architect[ and Construction Manager] will stamp each submittal with an action stamp and wil...
	B. Informational Submittals: Architect[ and Construction Manager] will review each submittal and will not return it, or will return it if it does not comply with requirements. Architect[ and Construction Manager] will forward each submittal to appropr...
	C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial submittals has received prior approval from Architect[ and Construction Manager].
	D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned for resubmittal without review.
	E. Submittals not required by the Contract Documents may be returned by the Architect without action.



